
ID WBS Task Name Contact Resource
Initials

288 3.5.5.2.3 Generate NGOP agents from set of monitoring scripts and config GG AB2

270 3.5.4.5 Provide tools (to MD) for accessing old logfiles GG AB2

296 3.5.5.5 Assess automation of alarming systems GG AB2

297 3.5.5.6 Integration deployment and testing GG AB2

299 3.5.5.9 Documentation Completion GG AB2

308 3.5.6.2.1 Develop automatic job management framework GG AB2,REX

253 3.5.2.4 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2

309 3.5.6.2.2 Automatic analysis of test results GG AB2,REX

310 3.5.6.2.3 Integrate with alarming system GG AB2,REX
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D0
Request

Request
Id

Major
Milestone

Duration Start Finish

No No 2 days Wed 11/14/07 Thu 11/15/07

No No 4 days Fri 11/16/07 Wed 11/21/07

No No 2 days Mon 11/26/07 Tue 11/27/07

No No 5 days Wed 11/28/07 Tue 12/4/07

No No 5 days Wed 12/5/07 Tue 12/11/07

No No 10 days Wed 12/12/07 Thu 12/27/07

No No 4 days Thu 12/13/07 Tue 12/18/07

No No 10 days Fri 12/28/07 Mon 1/14/08

No No 5 days Tue 1/15/08 Tue 1/22/08

AB2 Generate NGOP agents from set of monitoring scripts and confi
AB2 Provide tools (to MD) for accessin

AB2 Ass
AB2

S M T W T F S S M T W T F S S M T W T F S S M T W
Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07
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fig

ng old logfiles

sess automation of alarming systems

Integration deployment and testing
AB2 Documentation Completion

AB2,REX Develop automatic job management framework
AB2 Simplify maintenance of automatic clean-up scripts for durable locations

AB2,REX

T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '08
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Automatic analysis of test results
AB2,REX Integrate with alarming system

T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08 Feb 10, '08 F
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